

## ABSTRACT

-X- X-X-X-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

Read:

\*\*\*\*\*

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) upto 30.6.2015 (256 days) for the sanctioned work "R/f Kadithota –Isvi RS Gate balance approach Road from G.Halli – Badinehal road to Shyamaladevi Vijaya Bhaskar Reddy Park with an estimated cost of Rs.90.00 lakh", without penalty, as the delay is not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.
3. A copy of this order is available on the internet and can be accessed at the address: [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

Dr.K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT

Sc/Sf.

Section Officer